Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -

Project | 070425000-9999-002N Comp leted

School Name Rainbow Valley CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 101 9,360 80.9 $91.17 2004
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
11/4/99 6/5/03 7/5/03 10/1/03

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $921,047
Total New Construction Funding $921,047
Deficiency Correction Funding $0
Local Funding $1,562
Total Project Cost $922,609
Comments

Not Assigned

This a portion of Project 211N, based on 1/24/02 meeting with district and 5/30/02 letter from district.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -

Project | 070425000-9999-003N Board Approved

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 800 73,920 80 924 $104.92 2009
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/6/05 3/1/08 4/1/08 5/1/08 6/30/09
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $7,755,686
Total New Construction Funding $7,755,686
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,755,686
Comments

Originally approved to open FY 08.

Page 2 of 9




Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -

Project | 070425000-9999-004N Board App roved

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 800 73,920 80 924 $132.85 2010
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/1/07 6/1/08 7/1/08 8/1/08 8/1/09
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $9,820,272
Total New Construction Funding $9,820,272
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,820,272
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -
Number 070425000-9999-005N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 800 73,920 80 $132.85 2011
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $9,820,272
Total New Construction Funding $9,820,272
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,820,272
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -
Number 070425000-9999-007N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 800 73,920 80 $132.85 2012
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $9,820,272
Total New Construction Funding $9,820,272
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,820,272
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Maricopa District Liberty Elementary District CTD 070425
Project - -
Number 070425000-9999-009N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 800 73,920 80 $132.85 2012
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $9,820,272
Total New Construction Funding $9,820,272
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,820,272
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -
Project | 070425000-9999-201N Comp leted
School Name Rainbow Valley CM At Risk: |:|
Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 601 55,500 80.9 $91.17 2002

School Site |NA

Projected Construction Schedule

Board

Approval Plan Review Bid
6/14/99

Begin
Construction
6/8/00

Completion

Final
Completion

Architect Name  Not Assigned

Contractor Name

Funding Sources Site Acquisition Not Included
Original New Construction Funding $5,059,935
6/8/00 Additional SFB Funding $164,959
11/9/00 Additional SFB Funding $165,000
2/1/01 Additional SFB Funding $80,000
Total New Construction Funding $5,469,894
Deficiency Correction Funding $0
Local Funding $26,809
Total Project Cost $5,496,703

Comments

Not Assigned

11/9/00 increase of $165,000 for a water tank. 2/1/01 increase of $80,000 because the project came in
over bid. Date-? - increase of $164,959 for site conditions.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Liberty Elementary District CTD 070425
Project - -
Project | 070425000-9999-211N Comp leted
School Name Westar Elementary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 700 64,640 80.9 799 $91.17 2005

School Site |Land assistance needed. |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/4/99 6/5/03 7/5/03 5/22/03 8/1/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,746,580
2/1/01 Inflation Adjustment $557,960
1/24/02 Other ($921,047)
Total New Construction Funding $6,383,493
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,383,493
Comments

Originally approved as a K-8 school for 801 students at 74,000 SF. Based on meeting with district
1/24/02, and 5/30/02 letter from district, 9,360 SF will be transferred from this project and added to
Rainbow Valley School (becoming project 002N). Originally approved to open in FY 04, but it won't open
until FY 05 based on conversation with district.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Liberty Elementary District

CTD 070425

Project
Number

070425000-9999-221N

School Name Freedom Elementary

Completed

CM At Risk:

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

School Site |Blue Horizons Development. SW of Yuma and Dean Roads.

K-8 800

73,920 80.9

$94.36 2006

Projected Construction Schedule

Board
Approval Plan Review
3/9/00 8/5/04

Begin

Bid Construction

9/30/04

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,975,091
2/15/01 Inflation Adjustment $321,552
Total New Construction Funding $7,296,643
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,296,643
Comments

Not Assigned

School #5. Approved to open FY 05.
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